



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 11/09/2020

CHANGE ORDER #7D

Contractor Name: General Lighting Service, Inc.
Contract Name: Bid Package D, Electrical & Low Voltage Trades
Project Name: Los Altos High School New Classroom, Engineering Labs
and Auxiliary Gym
Contract Number: C20-010

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
71	Conduit and wiring to accommodate change to water closet and urinal flush valves per District request.	N/A	N/A	\$ 7,383.00
Total of Change Order #7D				\$ 7,383.00

Original Contract Amount: \$ 6,154,000.00

Change Order #1D Amount: \$ 24,114.00

Change Order #2D Amount: \$ 104,253.00

Change Order #3D Amount: \$ 7,419.00

Change Order #4D Amount: \$ 50,559.00

Change Order #5D Amount: \$ 41,248.00

Change Order #6D Amount: \$ 63,919.00

Change Order #7D Amount: \$ 7,383.00

Revised Contract Amount: \$ 6,452,895.00

Mountain View-Los Altos H.S. District's Signature:	Date:
_____	_____
Program Manager's Signature:	Date:
_____	_____
Architect's Signature:	Date:
_____	_____
Contractor's Signature:	Date:
_____	_____

